July 23, 1996

Mr. Elvin Pauls

Area Engineer

UNITED STATES ARMY CORPS OF ENGINEERS
Chicago District

11 North Canal Street

Chicago, IL 60606-7206

RE: Cost Schedule Status Report
NL/Tara Corp. Superfund Project
Stack Emissions (Lead) Removal
Contract DAWC 45-89-D-0506
Delivery Order No. |7
OHM Project 16473

Dear Mr Pauls:
This Cost/Schedule Status Report for the Stack Emissions (lead) Removal at the NL/TARA Corp.
Superfund Site in Granite City, IL covers the period from June 12 through July 15, 1996. The work being

performed is sampling, soil removal and restoration of the Stack Emission Lots, and H.E.P.A. vacuuming
of remediated homes.

SUMMARY OF WORK PERFORMED:

As signed access agreements continue to be accumulated, sampling is performed and the analytical results
determine the listing priority of each site.

Stack Emission Lots: See Attachment A
H.E.P.A. Vac Operation: See Attachment B
Easement List See Attachment C

VARIATIONS TO THE WORK PLAN:

With the completion of the 27 original sites and direction of the USEPA through the USACE, OHM has
continued the remediation of various sits as access agreement become available.

Also, Granite City, IL has refused to allow remediation of easements (boulevards) in front of site homes
as noted in the last monthly report. An updated list is being provided (see Attachment C).

Mr. Elvin Pauls
June 12, 1996
EPA Reglon § Records Ctr.

260513
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PROBLEMS ENCOUNTERED:

No problems encountered at this time to report.

WORK PLANNED FOR NEXT PERIOD (July 15 through August 17):

Continuation of the remediation of stack emission sites; also continue the excavation/restoration and
H.E.P.A. vacuuming of houses on the new list ("A" list). An updated list is being provided (see
Attachment D).

Work during the next period will be split between the old contract (DAWC45-89-D-0506) and the new
contract (DACA45-96-D-0014) beginning on 08/05/96.

The use of COHEREX on the slag pile for dust control.
PERSONNEL CHANGES:
There was a change in Supervisor from Todd Glazebrook to Gerald A. Cross during the month of July.

There will be a crew increase under the new contract. There are presently 3| personal on site and this
will increase to 38 to accommodate a the addition of a third excavation crew.

WASTE DISPOSAL:

No additional shipments of hazardous soils have been made since the December report. Please refer
to Attachment F for a listing of current and previous shipments of special soils.

CONVERSATIONS WITH AGENCIES:

PROJECT SCHEDULE/COST REPORTING:
Funds remaining will be utilized to complete additional Stack Emission Lots as directed by USACE.

Analysis of the Forward Look, Attachment G, indicates that the funds available are adequate for
completion of the work currently scheduled.

Mr. Elvin Pauls
June 12, 1996
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RECOMMENDATIONS:

The formalization of future plans and appropriate contract actions are critical to the continuation of the
programs at Granite City.

Sincerely,

fStorrr

A.E. Haase
Senior Project Manager,
Midwest Region

Attachments
AEH/als

pc: T. Bloodworth, USACE, Granite City
B. Bradley, USEPA, Chicago
B. Rogers, IEPA, Springfield
J. Hitchings
G.A. Cross
T. Seem
Project File



ATTACHMENT A
07/23/96

Status of Stack Emission Lots

Set-up

Excavation

Backfill

1751 OLIVE

1747 OLIVE

1751 CHESTNUT

1725 DELMAR

Ready for Sod
Sod @)t Complete




ATTACHMENT B

INSIDE ACCESS
VIDEO AND VACUUM LOG
NAME ADDRESS PHONE # YES/NO | VIDEO DATE [ VACUUM DATE
RAYMONO NUELING 1635 EDISON 876-9326 NO
DEBRA HALL 1837 EDISON N/A NO
RUTH FISHER 1639 EDISON N/A NO
RAYMOND NUELING 1641+1841A EDISON 876-9326 NO
WARREN LEIMER 1704 EDISON 876-4647 YES 03/07/96 03/07/96
MARY EISKANT 1708 EDISON 452-3470 YES 03/07/96 03/07/96
PAUL WILSON 1707 EDISON 452-0434 YES 03/06/96 04/19/96
PHIL SORENSON 1708 EDISON 451-8955 YES 02/24/96 02/29/96
FRANCES ALDRIDGE 1710 EDISON 877-8422 YES 02/24/96 02/29/96
OHN TIMPE/RITA BARRIOS{ 1709 EDISON N/A YES 03/26/96 03/26/96
HOMER KEITH 1711 EDISON N/A YES 03/26/96 03/26/96
BRIAN+DAWN PATERSON | 1715 EDISON(UP) N/A YES 03/05/96 (03/05/96
ERIC+JENNIFER WILSON | 1715 EDISON(DOWN) N/A YES 02/29/96 03/05/96
PAUL WILEON 1717119 EDISON 452-0434 NO
TERESA WARREN 1728 EDISON(DOWN) N/A YES 03/29/96 04/11/96
SHARON BEASLY 1728 EDISON(UP) 452-9205 YES 03/29/96 03/29/96
WILLIAM BULVA 1229 IOWA 876-6320 NO
BRIAN EARLY 1641 MAPLE 8764120 NO
SHIRLEY SMITH 1842 MAPLE B877-7779 YES 02/24/96 02/28/96
DARRYL CROWDER 1711 WALNUT 451-9264 NO
KELLY VORCE 1751 WALNUT 451-1708 YES 02/21/96 03/04/96
ALICE MAXEY 1734 EDISON 451-1407 YES 06/04/96 06/04/96
MIKE EVANS 834 NIEDRINGHAUS 877-8965 YES 04/01/96 04/01/96
DEBBIE JAMES 1919 CLEVELAND 451-5254 YES 06/08/96 06/08/96
JOHN+REVA OGDEN 1704/06 DELMAR 877-4009 no
THELMA McDANIEL 1634 CLEVELAND N/A NO
BESSIE YOUNT 1630/32 CLEVELAND N/A NO
MAXINE SCHWARTZ | 728 CLEVELAND(APT 2 N/A NO
JUDY WRIGHT 1717 DELMAR 452-0544 YES
GARY ROBINSON 1619 DELMAR N/A NO
RAYMOND NUELING 1627/29 EDISON 876-9326 NO
RAYMOND NUELING 1641/41A EDISON 876-9326 NO
EFFIE BAYS 1728 EDISON 931-6349 YES 05/06/96 05/06/96
JAMES MYINT 1703 DELMAR 314-464-1108 YES 04/02/96 04/02/96
BOBBY ORASCO 1415 GRAND N/A NO
R. BRONNBAUER 1624/20 CLEVELAND N/A NO
usac 1327 GRAND PER CALL NO
KIMBERLY NEIHOLLS 17088 CLEVELAND N/A NO 04/22/96 04/22/96
DAWN COOLY 1708A CLEVELAND N/A YES 04/22/96 04/22/96
EVELYN ROGERS 1708 CLEVELAND 876-2847 YES 04/23/96 04/23/96
JOSEPH GAJOWSKI 907,009 MADISON 451-7595 NO
EUGENE WIMBERLY 1627729 DELMAR 877-2269 NO
KATIE SAUNDERS 901 GRAND 876-1344 YES 05/31/96 05/31/96
RALPH MILLER 1101 GRAND 876-2835 NO
JOHN MUCHO 132631733 MADISON 288-6414 NO
VERA SIKORA 807 GRAND 877-1873 NO
TAMMY JORDAN 1720 EDISON 451.1760/878-6717 YES
FRANK LISAC 1325 GRAND NO
ROBERT EBLING 1741/43 EDISON 219-762-0361 YES
DORTHY HOLT 1026 GREENWOOD 452-0404 YES
MELVIN HILL 1712/14 EDISON NO
CUELIA BOCHANTIN 928 GREENWOOD 877-3841 YES
WARREN LEIMER 1705007 STATE 876-4647 YES
WARREN LEIMER 1729 EDISON 876-4647 YES
WARREN LEIMER 173335 EDISON 876-4647 YES
RAYETTE MILKOVICH 1418 GRAND 5172348 3144447847 YES
CHARLES BONNELL 1232 GRAND 465-1224 YES
BOB LOVE 1014 GREENWOOD 451-0018 YES
MARJORIE JOHKNSON 1721 WALNUT 583-1168 NO
LINDA WILSON 1745 WALNUT 876-5207 NO
ANNA MAKRI 1410 GRAND 8776837 YES
ANNA MAKR! 1438 GRAND 877-6837 YES
CHRIST PASHOFF 1230 MADISON 451-7777 YES
BARB HAYES 1741 WALNUT 876-8781 NO
FRED PAINTER 1401/03/08 GRAND 877-2451 NO
DONALD FERGUSON 1625 DELMAR NA NO
LARRY WOLL 1754 CHESTNUT 877-7849 NO
MICHELLE ASHBY 1727 WALNUT 451-1708 YES
LYNN BARNHART 1644 DELMAR 452-0508 NO
JERRY BADGETT 1718 CHESTNUT 877-2988 NO
L.H. HOCHULI 1842 EDISON 451-0756 NO
KAREN McGUIRE 1721 OLIVE 876-2731 NO




ATTACHMENT C

EASEMENT LIST FOR STACK EMISSION SITES

SITE COMPLETED SITE COMPLETED
ADDRESS YES/NO L ADDRESS YES/NO
1628 DELMAR 1415 GRAND YES
822 NIEDRINGHAUS 1420/22 GRAND YES
1408 STATE YES 1413 MADISON YES
1410 GRAND 1415 MADISON YES
1442 GRAND 1419 MADISON YES
1630 DELMAR 1425 MADISON YES
1443 GRAND 1411 MADISON YES
1642 CLEVELAND 1406 STATE YES
1640 CLEVELAND 945 NIEDRINGHAUS YES
1429 MADISON 938 NIEDRINGHAUS YES
1633 DELMAR 834 NIEDRINGHAUS YES
1440 GRAND 1641 MAPLE YES
1643 EDISON 1642 MAPLE YES
1444 GRAND 1635/37 EDISON YES
1423 MADISON 1639/41 EDISON YES
1628 CLEVELAND 1704/06 EDISON YES
1630/32/34 CLEVELAND 1708/10 EDISON YES
1726 CLEVELAND 1707 EDISON YES
1728 CLEVELAND 1717/19 EDISON YES
1624/26 CLEVELAND 1716 EDISON YES
1619 DELMAR 1709/11 EDISON YES
1624 DELMAR 1726 EDISON YES
1636 DELMAR 1733/35 EDISON YES
1641 DELMAR 1734 EDISON YES
1638 DELMAR 1728 DELMAR YES
1627/29 EDISON 1704/08 DELMAR YES
1401/03/05 GRAND YES 1717/19 DELMAR YES
1412 GRAND YES 1703 DELMAR YES
1418 GRAND YES 1723 DELMAR YES
1419/21 GRAND YES 1751 WALNUT YES
1423 GRAND YES 1711 WALNUT YES
1424 GRAND YES 1327 GRAND YES
1429 GRAND YES 1229 IOWA YES
1431 GRAND YES 1708 CLEVELAND YES
1436 GRAND YES 1919 CLEVELAND YES
1728 EDISON 1712/14 EDISON
807 GRAND YES 1642 EDISON
901 GRAND YES 1638/40 EDISON
1721 WALNUT 1725 WALNUT
1026 GREENWOOD YES 1727 WALNUT
1718 EDISON 1713 WALNUT
1705/07 STATE 1717 WALNUT
1741 WALNUT 1644 DELMAR
1625 DELMAR 1700 DELMAR
1627/29 DELMAR 1701 EDISON
1729 EDISON 1754 CHESTNUT
1739 CHESTNUT 1718 DELMAR
1716 CHESTNUT 1721 OLIVE
1732 CHESTNUT 1729 OLIVE
1751 OLIVE 1751 CHESTNUT
1747 OLIVE 1725 DELMAR




ATTACHMENT D
PROJECTED SCHEDULE MOD #6
PROJECT 16473 SE=STACK EMISSION SITE
GRANITE CITY. L, 07/12/96

OCTOBER NOVEMBER DECEMBER JANUARY FEBRUARY MARCH APRIL
bTof1elod3le | 13| 2o 2[4 11 18 2sf1la [ 15[ 22 2] 5 | 19 19 2 4] +{ 14 2s]1 [8] 19 2p 2]
945 NIEDRINGHAUS 1
938 NIEDRINGHAUS |

834 NIEDRINGHAUS —
1635/37 EDISON I —————

1641 MAPLE

—
1751 WALNUT #
o

E—

1711 WALNUT
1642 MAPLE
1639/41 EDISON
1327 GRAND
1229 IOWA
1704/06 EDISON
1708 EDISON
1717/19 EDISON
1715 EDSION
1703 DELMAR
1707 EDISON
1709/11 EDISON
1726 EDISON
1717/19 DELMAR
1723 DELMAR
1708 CLEVELAND
1704/06/08 DELMAR
1728 DELMAR

f}tI&Hﬂ[ﬂ
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ATTACHMENT D

MARCH

PROQJECTED SCHEDULE
PROJECT 16473
GRANITE CITY. IL

APRIL

MOD #6
SE=STACK EMISSION SITE

07/12/96

#=CONTINUED FROM 2/21/96

MAY JUNE

JULY AUGUST SEPTEMBER

4 {11 1d 2]1{8[19 23 2] 6] 13 2p 27] 3] 10

17] 241

8 [15 29 2] 5 [ 1 19] 2e2 [ 9] 16 29 34

1733/35 EDISON

+

1734 EDISON

———

1728 EDISON

R———

807 GRAND

801 GRAND

1819 CLEVELAND

1712/14 EDISON

026 GREENWOOC

1718 EDISON

1642 EDISON

1705/07 STATE

1638/40 EDISON

1727 WALNUT

1725 WALNUT

1721 WALNUT

1741 WALNUT

1717 WALNUT

1625 DELMAR

1713 WALNUT

1627/28 DELMAR

1644 DELMAR

1700 DELMAR

1701 EDISON

1729 EDISON

1754 CHESTNUT

1739 CHESTNUT

1716 CHESTNUT

1732 CHESTNUT

1718 DELMAR

1721 OLIVE

1729 OLIVE

1751 OLIVE

1747 OLIVE

1751 CHESTNUT

1725 DELMAR

T&D

A&S —

ROTATIONS*

DEMOBEA

FINAL REPORT;

*MEANS LOT FROM A LIST



OHM CORPORATION
GRANITE CITY, IL
PROJECT 16473

ATTACHMENT F

07/23/96

TOTALS SHIPPED FROM STACK EMISSION SITES BY DAY

SITE DATE [#TRUCKS| TOTAL
945 NIEDRINGHAUS | 10/27/95 23 193.4
945 NIEDRINGHAUS | 10/28/95 1 126.18
945 NIEDRINGHAUS | 10/31/95 22 226.99
945 NIEDRINGHAUS | 11/01/95 6 58.36
938 NIEDRINGHAUS | 11/07/95 11 100.18
834 NIEDRINGHAUS | 11/08/95 4 44 .64
1641 MAPLE 11/28/95 6 54.2
1641 MAPLE 11/29/95 2 22.52
1635/37 DELMAR | 11/30/95 16 138.95
1751 WALNUT 12/01/95 10 101.66
163537 EDISON | 12/04/95 19 201.32
1642 MAPLE 12/04/95 6 59.4
1642MAPLE | 12/05/95 14 155.53
1635/37 EDISON 12/06/95 21 229.51
1711 WALNUT 12/07/95 18 185.18
1639/41 EDISON | 12/08/95 9 83.26
1711 WALNUT 12/08/95 6 49.27
1639/41 EDISON 12/11/95 2 20.3
1639/41 EDISON 12/12/95 1 1.61
1327 GRAND 12/14/95 6 61.54
1327 GRAND 12/15/95 6 54.01
1327 GRAND 12/18/95 2 19.33
1229 IOWA 02/15/96 12 114.72
1704/06 EDISON | 02/16/96 4 41
1704/06 EDISON | 02/17/96 3 29.22
1704/06 EDISON | 02/19/96 6 85.24
1708 EDISON 02/20/96 11 220.93
1708 EDISON 02/21/96 1 15.27
171719 €EDISON | 02/22/96 15 170.75
171719 €EDIsoN | 02/23/96 1 13.23
1715 EDISON 02/23/96 4 50.64
1715 EDISON 02/24/96 4 51.74
1707 EDISON 03/05/96 2 22.61
1703 DELMAR 03/11/96 8 81.29
1707 EDISON 03/11/96 2 26.01
1703 DELMAR 03/12/96 11 127.47
1707 EDISON 03/12/96 4 46.84
170911 EDISON | 03/13/96 9 109.05
171719 DElMAR | 03/13/96 7 61.5
| 171719 DEWMAR | 03/14/96 3 28.13




1723 DELMAR 03/14/96 3 28.71
1726 EDISON 03/15/96 7 85.4
1723 DELMAR 03/15/96 7 75.04
1726 EDISON 03/18/96 5 68.1
1723 DELMAR 03/18/96 9 96.89
1704/08 DELMAR | 03/22/96 16 174
1704/08 DELMAR | 03/26/96 6 44.03
1708 CLEVELAND | 03/27/96 11 133.7
1704/08 DELMAR | 03/27/96 7 86.48
1708 CLEVELAND | 03/28/96 14 161.45
1704/08 DELMAR | 03/28/96 1 7.45
173335 EDISON | 04/09/96 8 83.82
1728 DELMAR 04/10/96 7 60.73
173335 EDISON | 04/10/96 7 79.52
1728 DELMAR 04/11/96 3 64.83
173335 EDISON | 04/11/96 3 29.75
807 GRAND 04/12/96 3 22.77
1734 EDISON 04/12/96 7 85.57
807 GRAND 04/13/96 1 6.67
1734 EDISON 04/13/96 9 117.57
807 GRAND 04/17/96 2 20.96
1728 EDISON 04/17/96 3 32
1734 EDISON 04/17/96 4 41.78
1728 EDISON 04/18/96 4 49.75
901 GRAND 04/19/96 10 109.01
1728 EDISON 04/19/96 8 76.78
901 GRAND 05/02/96 2 26.42
1728 EDISON 05/02/96 5 50.94
1919 CLEVELAND | 05/09/96 6 54.64
171214 episoN | 05/13/96 4 64.67
1919 CLEVELAND | 05/13/96 4 38.79
1919 CLEVELAND | 05/14/96 4 37.72
171214 eDisoN | 05/16/96 5 58.78
1712114 EDISON | 05/17/96 1 13.6
1718 EDISON 05/30/96 8 102.73
1026 GREENWOOD | 05/30/96 3 32.2
1642 EDISON 06/03/96 6 70.8
1642 EDISON 06/04/96 7 72.87
1705/07 STATE 06/04/96 7 109.23
1705/07 STATE 06/05/96 3 51.13
1638/40 EDISON | 06/05/96 3 42.56
1638/40 EDISON 06/07/96 5 26.74
1727 WALNUT 06/07/96 2 67.22
1638/40 EDISON | 06/08/96 5 71.22
1725 WALNUT 06/08/96 7 90.27
1727 WALNUT 06/08/96 8 121.38
1721 WALNUT 06/12/96 2 32.97
1741 WALNUT 06/12/96 1 16.22
1725 WALNUT 06/12/96 3 40.11
1638/40 EDISON | 06/12/96 4 47.67
1741 WALNUT 06/13/96 8 129.07




1721 WALNUT 06/13/96 4 53.83
1741 WALNUT 06/14/96 3 47.74
1717 WALNUT 06/14/96 3 33.16
1625 DELMAR 06/14/96 9 114.49
1625 DELMAR 06/15/96 4 53.55
1627/29 DELMAR | 06/15/96 1 12.25
1725 WALNUT 06/18/96 2 23.12
162729 DELMAR | 06/19/96 6 82.27
1754 cHESTNUT | 06/19/96 8 116.08
1754 CHESTNUT | 06/20/96 10 128.32
1739 CHESTNUT | 06/21/96 5 58.6
1713 WALNUT 06/22/96 3 25.65
1739 cHESTNUT | 06/22/96 3 40.81
1713 WALNUT 06/24/96 7 93.84
1716 CHESTNUT | 06/25/96 4 50.85
1644 DELMAR 06/25/96 3 42.44
1713 WALNUT 06/25/96 1 13.59
1644 DELMAR 06/26/96 2 20.21
1716 CHESTNUT | 06/26/96 2 26.37
1732/34 CHESTNUT | 06/27/96 4 52.65
1701 EDISON 06/27/96 2 25.22
1701 EDISON 06/28/96 3 35.97
1707 EDISON 06/29/96 2 24.18
173234 EDISON | 06/29/96 2 25.35
1701 EDISON 07/02/96 5 63.57
1732/34 CHESTNUT | 07/02/96 4 54.07
1700 Delmar 07/10/96 5 74.26
1721 Olive 07/11/96 7 71.83
1700 Delmar 07/11/96 9 121.48
1729 Olive 07/15/96 4 43.67
1729 Edison 07/16/96 8 97.24
1729 Edison 07/17/96 4 55.42
1751 Olive 07/17/96 7 92.71
1724a Olive 07/17/96 2 16.28
1751 Olive 07/18/96 3 34.27
1718 Delmar 07/19/96 6 84.41
1747 Olive 07/20/96 3 39.84
1747 Olive 07/22/96 3 34.98
1718 Delmar 07/22/96 8 115.36
TOTAL 779 8995.62

Average per truck 11.55




] Project Summary Project No. 16,473 Location: GRANITE CITY, IL
ATTACHMENT G Report Date: 07/16/96
Estimate of Percent Complete: TO GO FROM 02/20/96
(Includes adds and deducts) PAGE 1 OF 2
f E F G
: A 8 C D Budget Actual Estimate Financial
wBS CODE Original Revised Expended % Project @ Budget To %
Budget Budget To Date |Complete| Completion | Varinace Complete | Complete
i C/D E-B E-C C/B)
'FEE 137,813 137,813 137,813 100% 137,813 0 0 100%
PLANS & SPECIFICATIONS 0 0 0 0% 0 0 0 0%
IMMO00S-FINAL REPORT-DRAFT 17,931 17,931 0 0% 17,931 0 17,931 0%
_INM0015.FINAL REPORT-FINAL 6,221 6,221 0 0% 6,221 0 6,221 0%
. 0 0 0 0% 0 0 0 0%
F MOBILIZATIONS 0 0 0 0% 0 0 0 0%
{0101050-MOBE/DEMOBE 7,946 7,946 366 96% 381 (7,565) 15 5%
0102050-CREW ROTATIONS 10,669 10,669 15,182 96% 15,815 5,146 633 142%
f 0 0 0 0% 0 0 0 0%
EXCAVATE/LOADOUT/BACKFILL 0 0 0 0% 0 0 0 0%
1N203050-FLOWER/SHRUB REPLACE 3,708 3,706 1,078 96% 1,123 (2,583) 45 29%
{021050-CONCRETE REPLACEMENT 45,600 30,600 21,546 96% 22,444 (8,156} 898 70%
0205050-DUST CONTROL 90,191 90,191 73,670 96% 90,191 0 16,521 82%
0 0 0 0% 0 0 0 0%
STACK EMMISION LOTS 0 0 0 0% 0 0 0 0%
10206001 - 1708 CLEVELAND 20,500 18,000 17,328 100% 17,328 (672) 0 96%
-02064002- 1919 CLEVELAND 20,500 20,500 19,699 100% 19,699 (801) 0 96%
“0206(03-1733/35 EDISON 20,500 18,000 17,806 100% 17,806 (194) 0 99%
1206K05- 170408 DELMAR 20,500 20,500 30,515 100% 30,515 10,015 0 149%
U206006-1717/19 DELMAR 20,500 4,000 3,676 100% 3,676 (324) 0 92%
120607-1724 EDISON 20,500 20,500 20,706 100% 20,706 206 0 101%
0206N8-1723 DELMAR 20,500 20,500 20,972 100% 20,972 472 0 102%
02060091728 DELMAR 20,500 19,500 19,079 100% 19,079 (421) 0 98%
[1206014. 1707 EDISON 20,500 16,000 15,857 100% 15,857 (143) 0 99%
1206015-1717/19 EDISON 20,500 17,000 16,568 100% 16,568 (432 0 97%
(102060161726 EDISON 20,500 16,000 15,723 100% 15,723 (277) 0 98%
[ 020611 7- 1715 EDISON 20,500 13,000 12,308 100% 12,308 (692) 0 95%
"1206021.1709/1 | EDISON 20,500 14,000 13,782 100% 13,782 (218) 0 98%
"0206028-172X EDISON 20,500 17,000 16,642 100% 16,642 (358) 0 98%
206029-807 GRAND 20,500 14,000 13,667 100% 13,667 (333 0 98%
20603901 GRAND 20,500 16,000 15,884 100% 15,884 (116 0 99%
‘0206031171214 EDISON 20,500 12,000 11,403 100% 11,403 (597) 0 95%
1206032-171% EDISON 20,500 14,000 13,860 100% 13,860 (140 0 99%
1206033- 1026 GREENWOOD 20,500 10,000 10,309 100% 10,309 309 0 103%
0206034 1632 EDISON 20,500 18,500 18,332 100% 18,332 (168) 0 99%
206035170507 STATE 20,500 18,500 18,178 100% 18,178 (322) 0 98%
SUZ06036-174] WALNUT 20,500 16,000 15,497 100% 15,497 (503) 0 97%
{206037-1727 WALNUT 20,500 13,500 12,881 100% 12,881 (619 0 95%
|0206038- 1713 WALNUT 20,500 16,000 15,487 100% 15,487 (513 0 97%
“U206039-1717 WALNUT 20,500 6,500 5,864 100% 5,864 (636) 0 90%
"0206040%- 1701 EDISON 20,500 18,500 17,547 100% 17,547 (953) 0 95%
1206041729 EDISON 20,500 20,500 6,169 40% 15,423 (5,078) 9,254 30%
0206042-1625 DELMAR 20,500 14,500 14,457 100% 14,457 (43) 0 100%
"1a06043- 1627729 DELMAR 20,500 13,500 13,305 100% 13,305 (195) 0 99%
1AUGO4- 1700 DELMAR 20,500 17,000 16,285 100% 16,285 (715) 0 96%
D206045- 163840 EDISON 20,500 19,500 22,122 100% 22,122 2,622 0 113%
l02064146- 1725 WALNUT 20,500 19,500 19,065 100% 19,065 (435 0 98%
Lu2060147- 1644 DELMAR 20,500 13,500 12,807 100% 12,807 (693 ] 95%
"0206048-1721 WALNUT 20,500 8,500 7,846 100% 7,846 (654 0 92%
“0206049- 1716 CHESTNUT 0 12,000 11,427 100% 11,427 (573) 0 95%
|1206050- 1732 CHESTNUT 0 16,500 15,533 100% 15,533 (967) 0 94%
il):l)(i)il-n}u CHESTNUT 0 12,500 11,545 100% 11,545 (955) 0 92%
| 2060521754 CHESTNUT 0 18,500 17,901 100% 17,901 (599) 0 97%
02061531721 OLIVE 0 13,000 12,314 100% 12,314 (686) 0 95%
TOTAL 1,017,077 912,077 840,001 94% 891,518 (20,559) 51,517 92%




i Project Summary Project No. 16,473 Location: GRANITE CITY, IL
ATTACHMENT G Report Date: 07/16/96
Estimate of Percent Complete: TO GO FROM 02/20/96
(Includes adds and deducts) PAGE 2 OF 2
E F G
A B Cc D Budget Actual Estimate Financial
WBS CODE Original Revised Expended % Project @ Budget To %
Budget Budget To Date |Complete| Completion | Varinace Complete | Complete
C/D E-B E-C C/B)

FEE 0 0 0 0% 0 0 0 0%
f BALANCE FORWARD 1,017,077 912,077 840,001 94% 891,518 {20,559) 51,517 92%
! 0 0 0 0% 0 0 0 0%
STACK EMMISION LOTS (CONT'D) 0 0 0 0% 0 0 0 0%
11206054-1729 OLIVE 0 20,500 3,958 85% 4,656 (15,844) 698 19%
0206055-1751 OLIVE 0 20,500 4,039 25% 16,156 (4,344) 12,117 20%
| 0 0 0 0% 0 0 0 0%
0 0 0 0% 0 0 0 0%
0 0 0 0% 0 0 0 0%
0 0 0 0% 0 0 0 0%
0 0 0 0% 0 0 0 0%
‘ 0 0 0 0% 0 0 0 0%
: 0 0 0 0% 0 0 0 0%
i DISPOSAL 0 0 0 0% 0 0 0 0%
[0 10S(-TRANSPORT & DISPOSAL 91,492 108,992 94,025 96% 97,943 (11,049) 3,918 86%
0] 0 0 0% 0 0 0 0%
SITE SAMPLING 0 0 0 0% 0 0 0 0%
10701050-SITE SAMPLING 100,817 90,817 78,964 96% 82,254 (8,563) 3,290 87%
' 0 0 0 0% 0 0 0 0%
OTHER 0 0 0 0% 0 0 0 0%
1155555-PER DIEMS 65,856 65,856 54,616 96% 56,892 (8,964) 2,276 83%
22555S5-INVENTORY 7,049 7,049 1,711 96% 1,782 (5,267) 71 24%
13355555-FIELD INVENTORY 40,169 10,169 7,383 96% 7,691 (2,478) 308 73%
i 4455555-FUEL, OIL & GAS 27,310 17,310 14,087 96% 14,674 (2,636 587 81%
0209000-POST REMEDIATION COSTS 15,000 30,000 25,287 96% 26,341 (3,659 1,054 84%
02090001.HEPA VACUUMING 44,321 19,321 13,665 96% 14,234 (5,087) 569 1%
ACCOUNTING RESERVE 213,842 213,842 213,842 100% 213,842 0 0 100%
. BUDGET VARIANCE FROM MODIFICTN 40,000 40,000 39,556 99% 39,956 (44) 400 99%
{ 0 0 0 0% 0 0 0 0%
| PROJECT ADMIN & SUPPORT 0 0 0 0% 0 0 0 0%
19900015-SITE ADMIN & SUPPERT 386,842 545,842 378,416 96% 394,183 (151,659 15,767 69%
1 9900025-HEALTH & SAFETY 110,123 90,123 76,362 96% 79,544 (10,579) 3,182 85%
"R35S WEATHER DAYS 72,700 79,700 67,721 96% 70,543 (9,157 2,822 85%
YIONNK2-LITIGATION 0 20,000 4,364 22% 19,836 (164 15,472 22%
: 0 0 0 0% 0 0 0 0%
_FUNDS REMAINING 95,000 35,500 0 0% 35,500 0 35,500 0%
i 0 0 0 0% 0 0 0 0%
’, TOTAL-TO GO FROM 1172496 2,327,598 2,327,598 1,917,997 0% 2,067,545 (260,053]) 149,548 82%
t 0 0 0 0% 0 0 0 0%
"ORGINAL BUDGET 3,008,547 3,008,547 3,108,482 100% 3,108,482 99,935 0 103%
‘ 0 0 0 0% 0 0 0 0%
. MODIFICATION BUDGET 5,115,640 5,115,640 5,001,776 100% 5,001,776 (113,864) 0 98%
0 0 0 0% 0 0 0 0%
0 0 0 0% 0 0 0 0%
0 0 0 0% 0 0 0 0%
0 0 0 0% 0 0 0 0%
0 0 0 0% 0 0 0 0%
0 0 0 0% 0 0 0 0%
0 0 0 0% 0 0 0 0%
0 0 0 0% 0 0 0 0%
0 0 0 0% 0 0 0 0%
TOTAL 10,451,785 10,451,785 10,028,255 99% 10,177,803 (273,982) 222,690 96%




